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ESTIMATE RUN 01/03/2002

ESTIMATE SUMMARY 12:24:17

CONTID: C13212         ESTIMATE NO: 0007 PROG 1999

PCN: 13212-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Platte Canyon Road @ Christensen Lane PERCENT TIME:

PROJECT NO: STU 075A-002                  

PLATTE CANYON ROAD @ CHRISTENSEN LANE

NAME OF ROAD: SH75

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 12/31/2001 DATE TIME STARTED 02/20/2001

2500 E BRANNAN WAY DATE LET 01/11/2001 DATE WORK BEGAN 03/05/2001

 DATE AWARDED 01/29/2001 DATE TIME STOPPED 10/22/2002

 DATE CONTRACT EXECUTED 02/14/2001 DATE ACCEPTED 10/22/2002

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 02/20/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,271,779.93 PARTICIPATING $ $ 13,965.22

AWARD PROJECT AMT: 1,046,950.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -209.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.43

WORK DAYS

WORK DAYS

99.61%

5,004.99

13,965.22

13,965.22

13,755.74

$

$

$

$

1,266,774.94

0.00

1,266,774.94

0.00

1,266,774.94

-4,467.13

0.00

1,262,307.81

0.00

AMOUNT DUE 1,262,307.81 13,755.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 13,755.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

115.5 TIME ALLOW: 115

ORIG TIME ALLOW: 90
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PCN: 13212-BID    ESTIMATE RUN 01/03/2002

PROJECT: STU 075A-002                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *CLEARING AND GRUBBING 2.600

0.000

201-00001  
 

2.600

ACRE

4,200.00000 10,920.002.600

0.00

0010 *REMOVAL OF TREE 9.000

0.000

202-00010  
 

9.000

EACH

1,300.00000 11,700.009.000

0.00

0015 *REMOVAL OF PIPE 245.000

0.000

202-00035  
 

245.000

LF  

13.00000 3,185.00245.000

0.00

0020 *REMOVAL OF CURB AND GUTTER 190.000

0.000

202-00203  
 

190.000

LF  

12.00000 2,280.00190.000

0.00

0025 *REMOVAL OF ASPHALT MAT 6,041.400

0.000

202-00220  
 

6,041.400

SY  

2.25000 13,593.156,041.400

0.00

0030 *REMOVAL OF PAVEMENT MARKING 3,855.900

0.000

202-00250  
 

3,855.900

SF  

2.25000 8,675.783,855.900

0.00

0035 *REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

2.000

EACH

215.00000 430.002.000

0.00

0040 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.890

0.000

202-00828  
 

0.890

L S 

2,000.00000 1,780.000.890

0.00

0045 *REMOVAL OF FENCE 273.000

0.000

202-01000  
 

273.000

LF  

2.00000 546.00273.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 251.000

0.000

202-01130  
 

251.000

LF  

4.00000 1,004.00251.000

0.00

0055 CLEAN VALVE BOX 7.000

0.000

202-04005  
 

7.000

EACH

250.00000 1,750.007.000

0.00
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PCN: 13212-BID    ESTIMATE RUN 01/03/2002

PROJECT: STU 075A-002                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,184.000

0.000

203-00010  
 

3,184.000

CY  

10.00000 31,840.003,184.000

0.00

0065 *MUCK EXCAVATION 50.000

0.000

203-00100  
 

50.000

CY  

30.00000 1,500.0050.000

0.00

0070 *POTHOLING 85.500

0.000

203-01597  
 

85.500

HOUR

190.00000 16,245.0085.500

0.00

0075 SWEEPING 50.150

0.000

203-01620  
 

50.150

HOUR

120.00000 6,018.0050.150

0.00

0080 *TOPSOIL 1,422.000

0.000

207-00205  
 

1,422.000

CY  

15.00000 21,330.001,422.000

0.00

0085 *EROSION BALES (WEED FREE) 35.000

0.000

208-00011  
 

35.000

EACH

16.00000 560.0035.000

0.00

0090 *SILT FENCE 1,623.000

0.000

208-00020  
 

1,623.000

LF  

4.00000 6,492.001,623.000

0.00

0095 *CHECK DAM 0.000

0.000

208-00040  
 

0.000

EACH

1,300.00000 0.000.000

0.00

0100 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

275.00000 0.000.000

0.00

0105 SEDIMENT REMOVAL AND DISPOSAL 0.250

0.000

208-00100  
 

0.250

L S 

2,700.00000 675.000.250

0.00

0110 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

5,500.00000 5,500.001.000

0.00



CONTID: C13212         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13212-BID    ESTIMATE RUN 01/03/2002

PROJECT: STU 075A-002                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 RESET MAILBOX STRUCTURE 2.000

0.000

210-00010  
 

2.000

EACH

300.00000 600.002.000

0.00

0120 *RESET GROUND SIGN 9.000

0.000

210-00810  
 

9.000

EACH

275.00000 2,475.009.000

0.00

0125 *RESET FLASHING BEACON 1.000

0.000

210-00825  
 

1.000

EACH

1,075.00000 1,075.001.000

0.00

0130 *RESET FENCE 332.000

0.000

210-01000  
 

332.000

LF  

15.00000 4,980.00332.000

0.00

0135 *RESET GUARDRAIL TYPE 3 184.000

0.000

210-01130  
 

184.000

LF  

13.00000 2,392.00184.000

0.00

0140 *ADJUST STRUCTURE 1.000

0.000

210-04000  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

0145 ADJUST MANHOLE 5.000

0.000

210-04010  
 

5.000

EACH

360.00000 1,800.005.000

0.00

0150 *MODIFY MANHOLE 5.000

0.000

210-04015  
 

5.000

EACH

1,500.00000 7,500.005.000

0.00

0155 ADJUST VALVE BOX 7.000

0.000

210-04050  
 

7.000

EACH

190.00000 1,330.007.000

0.00

0160 *SEEDING (NATIVE) 2.360

0.000

212-00006  
 

2.360

ACRE

680.00000 1,604.802.360

0.00

0165 *SOD 4,359.500

0.000

212-00050  
 

4,359.500

SF  

2.75000 11,988.634,359.500

0.00
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PCN: 13212-BID    ESTIMATE RUN 01/03/2002

PROJECT: STU 075A-002                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *MULCHING (WEED FREE) 2.360

0.000

213-00003  
 

2.360

ACRE

655.00000 1,545.802.360

0.00

0175 *MULCH TACKIFIER 394.500

0.000

213-00061  
 

394.500

LB  

1.10000 433.95394.500

0.00

0180 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,283.000

0.000

216-00041  
 

1,283.000

SY  

3.25000 4,169.751,283.000

0.00

0185 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 568.070

0.000

403-00720  
 

568.070

TON 

125.00000 71,008.75568.070

0.00

0190 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4,084.680

0.000

403-33841  
 

4,084.680

TON 

49.00000 200,149.324,084.680

0.00

0195 EMULSIFIED ASPHALT (SLOW-SETTING) 1,286.500

0.000

411-10255  
 

1,286.500

GAL 

2.00000 2,573.001,286.500

0.00

0200 *GROUTED RIPRAP 26.010

0.000

506-00030  
 

26.010

CY  

320.00000 8,323.2026.010

0.00

0205 *RIPRAP (9 INCH) 53.750

0.000

506-00209  
 

53.750

CY  

165.00000 8,868.7553.750

0.00

0210 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 569.700

0.000

603-01185  
 

569.700

LF  

38.00000 21,648.60569.700

0.00

0215 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 174.000

0.000

603-01245  
 

174.000

LF  

45.00000 7,830.00174.000

0.00

0220 *18 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05018  
 

1.000

EACH

490.00000 490.001.000

0.00
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PCN: 13212-BID    ESTIMATE RUN 01/03/2002

PROJECT: STU 075A-002                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *24 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05024  
 

1.000

EACH

565.00000 565.001.000

0.00

0230 *INLET TYPE R  L 5 (5 FOOT) 1.000

0.000

604-19105  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0235 *INLET TYPE R  L 5 (10 FOOT) 1.000

0.000

604-19110  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0240 *INLET TYPE R  L 10 (10 FOOT) 1.000

0.000

604-19210  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0245 *INLET TYPE R  L 15 (5 FOOT) 1.000

0.000

604-19305  
 

1.000

EACH

4,800.00000 4,800.001.000

0.00

0250 *INLET TYPE R  L 15 (10 FOOT) 3.000

0.000

604-19310  
 

3.000

EACH

5,000.00000 15,000.003.000

0.00

0255 *MANHOLE SLAB BASE (5 FOOT) 1.000

0.000

604-30005  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0260 *MANHOLE SLAB BASE (10 FOOT) 2.000

0.000

604-30010  
 

2.000

EACH

2,500.00000 5,000.002.000

0.00

0265 *MANHOLE SLAB BASE (15 FOOT) 1.000

0.000

604-30015  
 

1.000

EACH

3,600.00000 3,600.001.000

0.00

0270 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 225.000

0.000

606-00301  
 

225.000

LF  

17.00000 3,825.00225.000

0.00

0275 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000

0.000

606-02001  
 

2.000

EACH

1,600.00000 3,200.002.000

0.00
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PCN: 13212-BID    ESTIMATE RUN 01/03/2002

PROJECT: STU 075A-002                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 *FENCE (PLASTIC) 375.000

0.000

607-11525  
 

375.000

LF  

5.00000 1,875.00375.000

0.00

0285 *CONCRETE SIDEWALK (6 INCH) 594.050

0.000

608-00006  
 

594.050

SY  

33.00000 19,603.65594.050

0.00

0290 *CONCRETE CURB RAMP 66.700

0.000

608-00010  
 

66.700

SY  

63.00000 4,202.1066.700

0.00

0295 *REINFORCED GRASS/CONCRETE POROUS PAVEMENT 111.250

0.000

608-00100  
 

111.250

SY  

38.00000 4,227.50111.250

0.00

0300 BITUMINOUS SIDEWALK 184.450

0.000

608-01000  
 

184.450

TON 

90.00000 16,600.50184.450

0.00

0305 *CURB AND GUTTER TYPE 2 (SECTION I-B) 154.000

0.000

609-21010  
 

154.000

LF  

14.00000 2,156.00154.000

0.00

0310 *CURB AND GUTTER TYPE 2 (SECTION II-B) 4,150.000

0.000

609-21020  
 

4,150.000

LF  

13.50000 56,025.004,150.000

0.00

0315 *GUTTER TYPE 2 (4 FOOT) 0.000

0.000

609-24004  
 

0.000

LF  

36.00000 0.000.000

0.00

0320 *GUTTER TYPE 2 (6 FOOT) 73.000

0.000

609-24006  
 

73.000

LF  

70.00000 5,110.0073.000

0.00

0325 *CURB (SPECIAL) 245.000

0.000

609-71000  
 

245.000

LF  

40.00000 9,800.00245.000

0.00

0330 *STEEL GUARD POST 2.000

0.000

612-00300  
 

2.000

EACH

545.00000 1,090.002.000

0.00
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PCN: 13212-BID    ESTIMATE RUN 01/03/2002

PROJECT: STU 075A-002                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 *2 INCH ELECTRICAL CONDUIT (JACKED) 416.000

0.000

613-00201  
 

416.000

LF  

19.00000 7,904.00416.000

0.00

0340 *3 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00301  
 

0.000

LF  

25.00000 0.000.000

0.00

0345 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,003.000

0.000

613-01200  
 

2,030.000

LF  

15.00000 30,045.002,003.000

0.00

0350 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,689.000

0.000

613-01300  
 

1,689.000

LF  

18.00000 30,402.001,689.000

0.00

0355 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000

0.000

613-70400  
 

2.000

EACH

560.00000 1,120.002.000

0.00

0360 *LIGHT MAST ARM 2.000

0.000

613-74000  
 

2.000

EACH

245.00000 490.002.000

0.00

0365 *SIGN PANEL (CLASS I) 173.000

0.000

614-00011  
 

173.000

SF  

22.00000 3,806.00173.000

0.00

0370 *SIGN PANEL (CLASS II) 77.000

0.000

614-00012  
 

77.000

SF  

24.00000 1,848.0077.000

0.00

0375 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 87.000

0.000

614-00220  
 

87.000

LF  

16.00000 1,392.0087.000

0.00

0380 *STEEL SIGN POST (2 INCH ROUND) 57.000

0.000

614-01502  
 

57.000

LF  

16.00000 912.0057.000

0.00

0385 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 94.000

0.000

614-01552  
 

94.000

LF  

49.00000 4,606.0094.000

0.00
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PCN: 13212-BID    ESTIMATE RUN 01/03/2002

PROJECT: STU 075A-002                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0390 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 8.000

0.000

614-03100  
 

8.000

EACH

1,375.00000 11,000.008.000

0.00

0395 *PEDESTRIAN SIGNAL FACE (16-16) 8.000

0.000

614-70116  
 

8.000

EACH

650.00000 5,200.008.000

0.00

0400 *TRAFFIC SIGNAL FACE (12-12-12) 19.000

0.000

614-70336  
 

19.000

EACH

1,135.00000 21,565.0019.000

0.00

0405 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 6.000

0.000

614-70560  
 

6.000

EACH

1,610.00000 9,660.006.000

0.00

0410 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO WAVE TYPE) 7.000

0.000

614-72884  
 

7.000

EACH

5,900.00000 41,300.007.000

0.00

0415 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) (INSTALL ONLY) 1.000

0.000

614-75841  
 

1.000

EACH

175.00000 175.001.000

0.00

0420 *TRAFFIC SIGNAL CONTROLLER CABINET (INSTALL ONLY) 1.000

0.000

614-75855  
 

1.000

EACH

1,075.00000 1,075.001.000

0.00

0425 *TRAFFIC SIGNAL POLE (INSTALL ONLY) 6.160

0.000

614-83200  
 

6.160

EACH

625.00000 3,850.006.160

0.00

0430 *TRAFFIC SIGNAL MAST ARM (INSTALL ONLY) 7.000

0.000

614-83300  
 

7.000

EACH

640.00000 4,480.007.000

0.00

0435 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

11,500.00000 11,500.001.000

0.00

0440 *CONSTRUCTION SURVEYING (HOURLY) 62.500

0.000

625-00001  
 

62.500

HOUR

110.00000 6,875.0062.500

0.00
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PCN: 13212-BID    ESTIMATE RUN 01/03/2002

PROJECT: STU 075A-002                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0445 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

75,000.00000 75,000.001.000

0.00

0450 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

2,400.00000 2,400.001.000

0.00

0455 *PAVEMENT MARKING PAINT 91.140

0.000

627-00001  
 

91.140

GAL 

98.00000 8,931.7291.140

0.00

0460 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

314.000

0.000

627-30325  
 

314.000

SF  

16.00000 5,024.00314.000

0.00

0465 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,339.000

0.000

627-30330  
 

1,339.000

SF  

7.50000 10,042.501,339.000

0.00

0470 *SURVEY MONUMENT (TYPE 1) 5.000

0.000

629-01001  
 

5.000

EACH

165.00000 825.005.000

0.00

0475 *SURVEY MONUMENT (TYPE 5) 1.000

0.000

629-01005  
 

1.000

EACH

165.00000 165.001.000

0.00

0480 *FLAGGING 1,778.000

0.000

630-00000  
 

1,778.000

HOUR

24.00000 42,672.001,778.000

0.00

0485 *TRAFFIC CONTROL SUPERVISOR 95.000

0.000

630-00002  
 

95.000

DAY 

330.00000 31,350.0095.000

0.00

0490 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

60.00000 0.000.000

0.00

0495 *TRAFFIC CONTROL INSPECTION 45.000

0.000

630-00007  
 

45.000

DAY 

90.00000 4,050.0045.000

0.00
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PCN: 13212-BID    ESTIMATE RUN 01/03/2002

PROJECT: STU 075A-002                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0500 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000

0.000

630-80341  
 

17.000

EACH

80.00000 1,360.0017.000

0.00

0505 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000

0.000

630-80342  
 

40.000

EACH

152.00000 6,080.0040.000

0.00

0510 *CONSTRUCTION INFORMATION SIGN 2.000

0.000

630-80348  
 

2.000

EACH

304.00000 608.002.000

0.00

0515 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

2.000

EACH

2,300.00000 0.000.000

0.00

0520 *DRUM CHANNELIZING DEVICE 119.000

0.000

630-80360  
 

119.000

EACH

65.00000 7,735.00119.000

0.00

0525 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 38.000

0.000

630-80363  
 

38.000

EACH

85.00000 3,230.0038.000

0.00

0530 *TRAFFIC CONE 82.000

0.000

630-80380  
 

82.000

EACH

16.50000 1,353.0082.000

0.00

0535 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0540 F/A ASPHALT PAVEMENT INCENTIVE 4,074.640

0.000

700-70012  
 

4,074.640

F A 

1.00000 4,074.644,074.640

0.00

0545 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0550 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0555 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0560 F/A DEWATERING 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0565 F/A LANDSCAPING 6,160.000

0.000

700-70035  
 

6,160.000

F A 

1.00000 6,160.006,160.000

0.00

0570 F/A ADJUST UTILITIES 0.000

10,329.060

700-70060  
 

10,329.060

F A 

1.00000 10,329.0610,329.060

10,329.06

0575 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0580 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0600 CONC BARRIER (TEMP) 180.000

0.000

630-80370  
 

180.000

LF  

20.00000 3,600.00180.000

0.00

0605 DELIN (TY I) (TEMP) FOR BIKEPATH DETOUR IN FRONT OF 
CHURCH

20.000

0.000

630-80401  
 

20.000

EACH

120.00000 2,400.0020.000

0.00

0610 16 FT GATE 1.000

0.000

607-60116  
 

1.000

EACH

250.00000 250.001.000

0.00

0615 ADDED ITEM (LUMP SUM)/ ELEVATION CHANGES ADDED 
EXCAVATION, LABOR AND WORK TIME.

1.000

0.000

900-00014  
 

1.000

L S 

9,580.32000 9,580.321.000

0.00

0620 ADDED ITEM (LUMP SUM)/ NEW DESIGN ELEVATION CHANGES @ 
PONDS/ GAS LINE CONFLICT.

1.000

0.000

900-00014  
 

1.000

L S 

4,110.00000 4,110.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0625 ADDED ITEM (FOOT)/ REMOVING, MODIFYING, & RESETING ROD
IRON FENCE

758.000

0.000

900-00012  
 

758.000

LF  

26.50000 20,087.00758.000

0.00

0630 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES-WORK TIME 
VIOLATION.

-2,250.000

0.000

900-00006  
 

-2,250.000

DOL 

1.00000 -2,250.00-2,250.000

0.00

0635 ADDED ITEM (FOOT)/ COLLAR OVER EXISTING WATERLINES AT 
BOTH CHRISTENESEN & PONDS

130.000

0.000

900-00012  
 

130.000

LF  

525.00000 68,250.00130.000

0.00

0640 ADDED ITEM (LUMP SUM)/ 48" ABANDONED WATERLINE AT 
PONDS STROM SEWER SYSTEM #2

1.000

0.000

900-00014  
 

1.000

L S 

5,373.89000 5,373.891.000

0.00

0645 REM STRUCTURE REMOVAL OF STRUCTURES AT STORM DRAIN 
SYSTEM #1

3.000

0.000

202-00001  
 

3.000

EACH

750.00000 2,250.003.000

0.00

0650 ADDED ITEM (LUMP SUM)/ 1.000

0.000

900-00014  
 

1.000

L S 

1,442.41000 1,442.411.000

0.00

0655 ADDED ITEM (EACH)/ INSTALLATION OF 3 SIGNAL LOUVERS 3.000

0.000

900-00007  
 

3.000

EACH

220.00000 660.003.000

0.00

0660 ADDED ITEM (LUMP SUM)/ ADJUST AIR VENT MENTIONED IN 
PLANS BUT NOT IN QUANTITIES

1.000

0.000

900-00014  
 

1.000

L S 

1,600.00000 1,600.001.000

0.00

0665 ADDED ITEM (LUMP SUM)/ PER PROJECT MANAGER WE 
ATTEMPTED TO FIX THE GRADE AND

0.000

1.000

900-00014  
 

1.000

L S 

3,636.16000 3,636.161.000

3,636.16

CAT 1,220,774.9313,965.221,225,779.93CURRENT AMT0200 $ $ $

CAT NO0400 CE BID ITEMS 

0585 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

27,000.00000 27,000.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:17

CUMULATIVE
AMOUNT

CAT NO0400 CE BID ITEMS 

0590 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

17,000.00000 17,000.001.000

0.00

0595 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

CAT 46,000.000.0046,000.00CURRENT AMT0400 $ $ $

$ 1,266,774.9313,965.22$1,271,779.93$CURRENT AMTPROJECT TOTAL


